

Indicative engagement structure.

Each stage with its scope, duration, and commercial shape, as presented.

STAGE	SCOPE & TEAM	DURATION	COMMERCIAL	INDICATIVE BUDGET
Phase 1 · Discovery + Build	Compressed discovery that clears build scope and ships a live ingestion → mapping → relief-calculation flow for the vendor and utilities motions — on your files in month one, not a slide deck. Exits with an updated Engage 2.0 scope and a refined Platform Development Roadmap.	4 weeks	Fixed fee	\$60K
Phase 2 · Engage production rollout	Full production build of Engage 2.0 — ingestion plus the data mapper and parser, in production across FTM workflows; calendar/PMO deferred.	3 months	Time & Material	\$190K
Phase 3 · Delivery pod + modules	Standing team of four FTEs — 2 Solution Architects + 2 support — building platform capability delivered as priced modules, at case speed, without waiting on a dev.	ongoing	Retainer · 12-mo min	\$100K/mo
What the retainer buys	Depending on module size and leverage — net of enablement, run-and-maintain, and the discovery the pod also absorbs.	≈ \$1.2M/yr	Pod capacity	3–5 modules/yr

Indicative budgets as presented; Phase 1 is the committed fixed fee.