


Scope and roadmap, refreshed.



M4 · Scope and roadmap, refreshed (~week 4). Discovery and build findings fold back into two written deliverables: an updated Engage 2.0 scope, with the rebuild-versus-enhance boundary confirmed, the feature list settled, and testable acceptance criteria per feature; and a refined Platform Development Roadmap sequencing the vendor and utilities motions, the Engage 2.0 rollout, and the modules that follow. Both are issued as written deliverables, not verbal, and signed off by A&M's two product owners with the Managing Director sponsor. Done when the pair is accepted: the agreed basis for Phase 2 scope and price, so the rollout starts without scope drift.