



The pod, carried into Phase 2.

Phase 1 runs a lean four-role pod that carries intact into Phase 2.

PHASE 1 · DISCOVERY + BUILD 4 WEEKS · \$60K FIXED · 4 ROLES Platform Consultant Martyn Mason Engagement Lead / Solution Architect Ruben Carrera Technical Architect Andros Haggins Delivery Manager TBD	PHASE 2 · ENGAGE ROLLOUT 3 MONTHS · \$190K FIXED · 6 ROLES Solution Architect Carried over · Ruben Carrera Technical Architect Carried over · Andros Haggins Delivery Manager Carried over AI Engineer Added for Phase 2 Quality Assurance Added for Phase 2 Cloud Architect Added for Phase 2
---	--

ACROSS BOTH PHASES

The Platform Consultant stays on across Phase 1 and Phase 2 for solution and domain coherence, alongside a NACR Managing Director as executive sponsor and A&M's two product owners. Ruben Carrera continues as Solution Architect and the Technical Architect and Delivery Manager continue unchanged, so no one has to relearn the domain between phases; the AI Engineer, quality assurance, and Cloud Architect join for the production build. Phase 3 scales the same pod by track.